Elderly Care System Development Forum





A Case Study of Yichang City and International Experience Exchange 26–28 September 2022

ADB and YMG's Partnership in Elderly Care System Development

Asif Cheema,
Director
Urban and Social Sectors Division,
East Asia Regional Department
Asian Development Bank






M Overview of PRC's Elder Care Operation





Yichang: Most representative case of long-term engagement and holistic approach












Long-term Engagement






M Holistic Approach







KSTA: Yichang Long-term Care Strategic Plan

PPP Project

Comprehensive Demonstration Project

Public-Private Partnership and capacity development

Residential Care

Community and homebased Care

Geriatric Medical, Nursing and Dementia Care

ICT Platform


Human Resource Development


Capacity Development for EC management











4 Institutional Facilities

2 Geriatric Hospitals

2 HR Developmen t

components 16 CECCs

1 ICT Platform









M Key Innovative Features



Result-based Lending: strengthen YMG's capacity to design, manage, and implement a true PPP; leverage ADB financing to transform service delivery by the YMG; enable other municipal governments to replicate future similar programs without ADB financing in a sustainable manner

Public-private Partnerships: leverage private sector's innovation and management skills to deliver quality services, and to close the gap between local fiscal capacity and increasing demand.

Comprehensive Capacity Building Program: Elder care and medical care facility operationalization; elderly care system management; PPP design, procurement and implementation; human resource development.

Elderly Care and Health Care Integration: allow acute and chronical medical care needs of the elderly please to be addressed in the the EC facilities or in the vicinity.







Impact	Comprehensive Demonstration Project A three-tiered elderly care system (home-based, community-based, and residential-based care services) established	PPP Project Socially inclusive delivery of social services using PPPs
Outcome	 Coverage and utilization of elderly care services increased 20% increase in EC services user 10% increase in EC service providers 	 Quality EC service delivered by local governments using PPPs 80% of EC recipients rate services received through PPP ECS facilities as satisfactory EC service PPP development manual 75% of ECS facilities meet approved service standards
Output	1. HBCB care services and facilities improved16 community elderly care centers	1. Local government capacity to design, procure, manage, and deliver effective services through ECS PPPs developed
	 2. Elderly care service capacity increased and its support system improved 1 dementia care center built and serving 100 elderly in need 1 elderly care–ICT platform established 3 elderly care-related training programs developed and conducted 60 certificates of completion in elderly care-related training programs awarded 25% increase in trained caregivers and care managers by CMTCC 	 2. A socially inclusive PPP demonstration program for ECS subsector in Yichang successfully implemented: 2 residential care facilities with 1275 beds
	 3. Facilities and services supporting the integration of health care and elderly care established 2 geriatric hospitals providing geriatric medicine to 500+ elderly people in need; 1 EC nursing home built and serving 100+ elderly in need 	
	 4. Capacity of elderly care management and project management support developed EC needs assessment system EC services performance evaluation scheme 	



M Where are we now?





- EC and medical facilities under construction and some are ready for operation commencement.
- PPP transaction to be launched in October 2022.
- Human resource development target of Three Gorges Polytechnics subproject achieved.
- Institutional strengthening and capacity development under implementation.













Demonstration Effect

- 2019-now Experience of Long-term Care Strategic Plan replicated in 6 DMCs through RETA-9111
- Apr 2021 MOF PPP Center's on-site survey led by Director Jiao Xiaoping
- Jun 2021 Cross-learning workshop and study tour among all ADB's elderly care projects in PRC joined by MOF
- Nov 2021 Case study presentation in Social Impact PPP Conference by SOS Children Villages International
- Listed in the 1st batch of "National Key Contact Cities" for actively responding to Jun 2022 aging population in PRC





M Key to a Successful Long-Term Partnership



Alignment in high-level objectives and principles

Effective Implementation Arrangement

Open and constructive dialogues



M Key to a Successful Long-Term Partnership



Alignment in high-level objective and principles

Effective Implementation Arrangement

Open and constructive dialogues





Alignment in high-level objective and principles

Effective Implementation Arrangement

Open and constructive dialogues

Key to a Successful Long-Term Partnership



Alignment in high-level objective and principles

Effective Implementation Arrangement

Open and constructive dialogues



Elderly Care System Development Forum

A Case Study of Yichang City and International Experience Exchange

Online, 26 - 28 Sep 2022











